
 

 

TRANSPORTATION PROJECT UPDATE 
GREENSBORO URBAN AREA 
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NCDOT Greensboro Urban Loop 

NCDOT projects reflect the 2009-2015 State Transportation Improvement Program (STIP) and the 2009 Metropolitan    
Transportation Improvement Program (MTIP). See www.ncdot.org for more about the STIP, and www.guampo.org for more  
on the MTIP.  The STIP and MTIP are consistent; the STIP is adopted by the North Carolina Board of Transportation.  The MTIP 
covers the Greensboro Urban Area and is adopted by the MPO’s Transportation Advisory Committee.  
 
For more information on active NCDOT projects call NCDOT Division 7 at (336) 334-3192.  For active City of Greensboro 
projects call the Greensboro Engineering & Inspections Department at (336) 373-2303.  For plans, proposals, and future    
transportation needs contact the Greensboro Department of Transportation at (336) 373-4368. 

 
Northern/Eastern Urban Loop (U-2525): 
The Eastern Urban Loop will extend from  I-85/I-40 
to Lawndale Drive. 
 

US 70 to I-40/I-85 near McConnell Road.  
Completed May 2002.  Designated as Future   
I-840. 

 

US 70 to US 29.  Start of right-of-way            
acquisition expected to begin in 2009, and start 
of construction expected to begin in 2013           
(delayed from 2011). 
 

US 29 to Lawndale Drive.  Start of right-of-way 
acquisition and construction expected sometime  
after 2015. 

Southern Urban Loop (I-2402): 
The Southern Urban Loop / I-85 opened to   
traffic in February 2004. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Western Urban Loop (U-2524): 
The Western Urban Loop will extend from I-85 
to Lawndale Drive. 
 

I-40 to Bryan Boulevard.  Opened to traffic     
December 2007.  Designated as I-73 and Future 
I-840. 
 

I-85 to I-40.  Opened to traffic February 2008.  
Designated as I-73. 
 

Bryan Boulevard to Lawndale Drive.       
Right-of-way acquisition and start of       
construction expected sometime after 2015. 

This newsletter provides the latest scheduling and status information for major transportation projects in the 
Greensboro Urban Area - an area covering the City of Greensboro and much of Guilford County with the       
exception of Burlington/Gibsonville/Whitsett area in the east and the High Point/Jamestown area in the southwest.  
Major NCDOT and City of Greensboro projects are included. 



 

 2 

 

 
 

US 220 (R-2309AB) will be widened to a four lanes with 
a median  from Horse Pen Creek Road to Winfree Road in 
Summerfield.  Right-of-way acquisition is underway and 
construction expected to begin in 2010. 

US 220 Widening NCDOT 

  
 

High Point Road (U-2412) will be widened and partially 
relocated from Hilltop Road to the proposed US 311     
Bypass in High Point.  Sections will be relocated around 
the old Jefferson Pilot Headquarters and south of the    
center of Jamestown. 
• Section A US 311 Bypass to Vickery Chapel Road.       

Right-of-way 2009 — construction 2013. 
• Section B Vickery Chapel to Groometown/Hilltop. 
      Right-of-way 2009 — construction 2012. 
• U-2524AE (Urban Loop Interchange) construction to 

be coordinated with Section B. 

High Point Road NCDOT 
 
 
 
 

Replacement of the Greensboro Signal System (U-4711) 
is underway with expected completion in 2013.  The    
project will replace the current central computer,          
operating software, intersection controllers, wiring       
network and other field equipment.  The system will be 
more dependable and adaptive to traffic changes,          
expanding the current network of traffic cameras and    
capable to cover more intersections as Greensboro       
continues to grow.   

Greensboro Signal 
System Replacement  

NCDOT GSO 

 
 

The first section of the NC 68 / US 220 Connector         
(R-2413C) will run along existing US 220 from just south 
of the Haw River to the NC 68 intersection in Rockingham 
County.  Construction expected to begin in 2010 and to be 
coordinated with R-2309AB.  The second section           
(R-2413A/B) will follow a new alignment from US 220 
just south of the Haw River, cross NC 150, Brookbank 
Road, Bunch Road, and Alcorn Road and connect to NC 
68 north of Pleasant Ridge Road. Right-of-way acquisition 
expected to begin in 2010 and construction is expected to 
begin in 2013.  Most of the Connector will be built to   
Interstate Standards, with the section along existing US 
220 to be upgraded to Interstate Standards later. 

NC 68 / US 220 Connector NCDOT 

 

Bridford Parkway (U-4006) will be extended from       
Hornaday Road north over I-40 and across Guilford     
College Road to Burnt Poplar Road.  The project is      
expected to relieve traffic congestion at the Guilford    
College / I-40 interchange. Construction is  expected to 
begin Summer 2009. 

Bridford Parkway Extension NCDOT 

 

 
 

Work is underway to resurface Business I-40 (I-4715) 
from High Point Road to I-85 / I-40 east of McConnell 
Road.  The project is  expected to be complete in Summer 
2009. 

I-40 NCDOT 

 
 

The Battleground Rail Trail will 
be a multi-use trail constructed 
along the abandoned railroad  
corridor from Pisgah Church 
Road to  Markland Drive.       
Construction plans include an 
underpass at Cone Boulevard.   
Construction expected to begin in 
early 2009. 

Battleground Rail Trail GSO 

 

 

Hornaday Road will 
b e  e x t e n d e d       
w e s t w a r d  t o      
Chimney Rock Road 
to provide an      
east-west collector 
parallel to I-40.  This 
project is a City and 
NCDOT partnership 
project. The City will       
c o n s t r u c t  t h e      
roadway and the bridge over the Urban Loop (U-4750), 
and NCDOT will  reimburse the City for the bridge.    
Construction expected to begin in early 2009 . 

Hornaday Road NCDOT GSO 
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West Market Street (R-2611) is scheduled for widening to 
four lanes with a median from NC 68 to Bunker Hill 
Road.  Right-of-way to begin in early 2009 and            
Construction to begin in 2011.  (U-3617) from Bunker 
Hill Road west to NC 66 in Kernersville is not yet funded 
for any phase. 

West Market Street NCDOT 

 
 

Groometown Road (U-3313) widening to four lanes with a 
median from Grandover Parkway / Wiley Davis Road to 
Wayne Road/Vandalia Road.  Construction complete. 

Groometown Road NCDOT 

 

 
 

Continuing growth and   
traffic increases make   
widening US 70 a strategic 
priority. US 70 from        
Mt Hope Church Road to 
Rock Creek Dairy Road           
(U-2581B);  

and from Rock Creek Dairy 
Road to Burlington (R-2910) 
will be studied in a combined      
e n v i r o n m e n t a l  s t u d y       
document.   Programmed for 
planning and environmental 
study only. 

US 70 NCDOT 

 

 
(R-2577) Future widening of US 158 from I-40 Business in 
Winston Salem to US 220.  Funded for planning and     
environmental study only. 
 

(R-2580) Future widening of US 158 from US 220 to US 
29 Business in Rockingham County is unfunded . 

US 158 NCDOT 

The relocation of Bryan Boulevard (U-2815C) west of the 
new third runway at the Piedmont Triad International   Air-
port is complete.  The Inman Road interchange has been 
removed.  The new interchange is now the primary access 
point to the Airport. This project was managed by the Pied-
mont Triad International Airport Authority with costs reim-
bursed by NCDOT. 

Bryan Boulevard Relocation NCDOT 

 
 

 

R-4707 will reconstruct the Reedy Fork Parkway /   US 29 
Interchange to serve future traffic demand, replace a       
deficient bridge, prepare for US 29 to be upgraded to      
interstate standards, and widen Summit Avenue south to 
Bryan Park Road.  The City is developing an environmental 
study and preliminary design in cooperation with NCDOT.  
Funded for planning and environmental study only. 

Reedy Fork Parkway / 
US 29 Interchange 

NCDOT GSO 

The first section (U-4015B) from Market Street to I-40 is 
complete.  This was made possible by a loan from the City 
of Greensboro to NCDOT.  (U-4015A) from I-40 to NC 
68 is currently under study.  Right-of-way acquisition and 
construction is expected sometime after 2015. 

Gallimore Dairy Road NCDOT GSO 

 

 
 
 

NCDOT plans to construct two new interchanges on      
US 421. 
 
(R-2612A) at Woody 
M i l l  R o a d  i s      
scheduled for right-
of-way to be acquired 
i n  2 0 0 9  a n d          
construction to begin 
in 2010. 
 

(R-2612B) at Neelley 
Road is scheduled for 
right-of-way to be 
acquired in 2010-11 
and construction   
expected to begin in 
2014.   

US 421 Interchanges NCDOT 

Completed NCDOT Projects 
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Greensboro continues to gain new sidewalks through City 
priority, citizen petition, roadway projects, and through 
private development. 
 

Recently Completed Sidewalks 
• Wendover Avenue between Business I-40 and      

Bridford Parkway. 
 

Sidewalk Soon to be Completed 
• Bridford Parkway between Wendover Avenue and 

Hilltop Road to be completed by NCDOT. 

Upcoming Sidewalk & Trail Projects 
Funding made available by the MPO. 
 

3 miles of sidewalk City of Greensboro contract       
(2007-002). Work is expect to start  Spring 2009.   
• Caldwell Street: Lucerne St to Mary Black St 
• Cotswold Avenue: Battleground Ave to Cotswold     

Terrace 
• Friendly Ave: Elam Ave to Avondale Rd 
• Glover Street: Randolph St to Florida St 
• Guilford College Road: Swing Rd to Wendy Ct 
• Holden Road: Vanstory St to High Pont Rd 
• Plymouth Street: Lucerne St to Florida St 
• Randleman Road: Farragut St to Creekridge Rd 
• Ward Street: Lucerne St to Glover St 
 
5.5 miles of sidewalk and trail in City of Greensboro   
contract (2008-002). Work is expect to start Summer 
2009. 
• Bluford Park Trail: existing trail eastward to Barber 

Park; existing trail westward to Peeler Elementary 
School 

• Cone Boulevard: Battleground Ave to Lawndale Dr 
• Elm-Eugene Street: Terrell St to Meadowview Rd 
• High Point Road: Groometown Rd to Marchester 

Way 

• Holden Road: Farmington Dr to Vanstory St 
• Randleman Road: Long St to Rocky Knoll Rd 
• Spring Garden Street: Holden Rd to Lindell Rd 
• Vandalia Road: Elm-Eugene St to Randleman Rd 
• Southeast Walking Trail: Whittington St to       

Elm-Eugene St 
• Spring Garden Street: Holden Rd to Lindell Rd 
• Vandalia Road: Elm-Eugene St to Randleman Rd 
 
 
7.1  miles of sidewalk in City of Greensboro contract 
(2008-003).  Work is expect to start Fall 2009. 
• Bessemer Avenue: Headquarters Dr to           

Franklin Blvd 
• Cornwallis Drive: Lawndale Dr to Church St 
• Briarcliff Road: Wendover Ave to Nottingham Rd 
• West Market Street: Village Ln to Walnut Circle 
• Spry Street: Summit Ave to Yanceyville St 
 
 
 

 
 
 

 

Bike maps are available from area bike shops or the City 
Call Center/Customer Service Desk. The maps are color 
coded to show what type of cycling conditions could be 
expected on the main roadways. 
 

Five signed bike routes are currently posted and on the 
map. Three of the routes, numbers 3, 6, and 9, traverse 
the city from the outskirts through downtown. Two 
routes, 12 and 16, provide alternate routes. 
 

Bike Projects 
 

Bike lanes recently installed on Martin Luther King, Jr. 
Drive from Florida Street to Buff Street. 

Pedestrian Improvements GSO 

Bicycle Improvements GSO 



 

 5 

 

Transit Improvements 
Other Items 

• GTA continues to acquire new buses, both to expand 
its fleet and to replace aging vehicles. For 2009 GTA 
expects to receive 12 full size buses and 24 small 
buses (8 expansions and 16 replacements). 

  
• Each year, GTA receives federal, state, and local 

funds for a variety of    
purposes,  including             
maintenance, operating 
assistance, security,   
and  planning. 

 

• Current Unfunded 
needs for GTA from 
2009 through 2015 are 
estimated at $31 million. 
These include the new  operations facility, technology 
improvements for existing buses, and the purchase of 
45 new full-size buses and 70 new small buses to   
expand the fleet and replace older buses. 

 

• GTA’s top-priority is a new facility. The existing       
administration building, maintenance area, and     
parking space limits the system’s growth and cannot 
be expanded further.  The new facility is estimated to 
cost $20 million; 13.3 million of the estimate          
remained unfunded. The MPO authorized $10 million 
in STP-DA funds to cover a recently purchased site on 
Meadowview Road and the facility’s design, which is 
underway, to significantly close the funding gap.    
Efforts are   underway to secure additional funding to 
fill the gap plus for any needed additional funding 
needs that may 
arise. 

The Greensboro Transit Authority (GTA) is on track to 
exceed its goal of doubling ridership between 2004 and 
2009. GTA carried over 3.7 million passenger trips in  
fiscal year 2007, a 22% increase over the previous year. 
The following projects have contributed to GTA’s growth.  

Facilities 

• The City leveraged substantial State and Federal     
support to complete the J. Douglas Galyon Depot  
The third phase of renovations includes a police     
bicycle squad substation, a new ticket office for 
PART, more restrooms, a dynamic Visitor’s Welcome 
Center, and other improvements. 

• GTA completed an expansion of its fleet parking 
area in 2007. This interim project was necessary to 
accommodate the growing bus fleet until a new      
facility can be constructed.  

 

 

 

 

 

 

HEAT 

Higher Education Area Transit, better known as HEAT, 
connects the area’s institutions of higher learning with 
dedicated bus routes.  Students at participating institutions 
ride free, and other passengers pay the regular GTA fare. 
The service began in August 2006, and in its first year,        
students made over 130,000 trips on HEAT routes and     
another 265,000 trips on regular GTA routes. The service 
has received federal, state, and local funds to acquire    
vehicles and cover operating costs through 2009. 

Service Improvements and 
Expansions 

10 new buses that  arrived at 
the end of 2006 helped GTA 
to improve daytime service 
to at least every 30 minutes 
on all regular GTA routes in 
2007. This improvement 
alleviated overcrowding on 
some routes and helped to provide over 500,000           
additional passenger trips. 

GTA 

PART (www.partnc.org) operates express buses and other 
services in the Triad. Recent action by the MPO provides 
funding to assist in new buses to expand service. 
 

Major projects and unfunded needs, include the following: 
• Development of a regional multi-modal            

transportation center.  
• Creation of  multiple park-and-ride facilities within 

the Triad. 
• Preliminary engineering, design, land acquisition,   

project management, and vehicle purchases for the     
east-west component of a regional transit system 
(unfunded). 

PART Transit Improvements 
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Year 2000 Transportation Bond Projects 
 

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects.  These important investments in the city’s       
transportation infrastructure improve traffic flow and safety, and includes sidewalks and aesthetic enhancements. 

Horse Pen Creek Road - Fleming Road Connector 
The Horse Pen Creek Road – Fleming Road Connector will provide a much needed east-west route for localized traffic and may 
one day provide a connection to a future interchange with the Urban Loop.  Construction partially complete; remainder of     
construction expected to begin Spring  2009. 
 
 

Creek Ridge Road – Randleman Road to US 220 
Creek Ridge Road is a two-lane minor east-west thoroughfare connecting Elm/Eugene Street, Randleman Road, 
and US 220.  A three-lane 36 foot wide cross-section will provide a safer, less congested facility.  Project Planning 
Study and Preliminary     Design completed.  Construction expected to begin in 2010. 

 
 

Lake Jeanette Road – Lawndale Avenue to N. Elm Street 
This proposed project will provide additional capacity, a more consistent roadway width,  continuous curbs and gutters, and  
continuous sidewalks.  This project will enhance vehicular and pedestrian safety, and provide additional capacity at key            
intersections.  Roundabout  construction at Elm/Bass Chapel complete; construction on the remainder of the   project  expected 
to begin  in 2010. 
 
 

Merritt Drive – I-40 Bridge to High Point Road 
The two lane section of Merritt Drive carries 19,000 vehicles per day.  The widening to five lanes and the addition of sidewalks 

 

Wendover Avenue  

Friendly Avenue Elm -Eugene Street                   

Franklin Boulevard East Market Street 

NC 68 

 

Completed 
Year 2000 Bond Projects 
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CITY OF GREENSBORO 2008 BOND PROJECTS 
On November 4, 2008 Greensboro voters approved $134 million in bonds for Transportation Improvement Projects. 

Roadway Projects 

Funded For Design & Construction 
Battleground Rail Trail Phase 2 
Downtown Greenway 
Red Oak Greenway 
Riddick’s Creek Greenway 

Funded For Design Only 
Dudley High School Spur Trail 
Gracewood Greenway 
Muddy Creek Greenway Phase 1 & 2 
North Buffalo Creek Greenway 

Piedmont Greenway 
Pine Cone Greenway 
South Buffalo Creek Greenway East & West Leg 
Southeast Connector Spurs A,B & C 
Vance Arlington Greenway 

Public Transportation Projects 
Funded 

 

• Bus Stop / Shelter Improvements 

Projects Funded For Design & Construction 
Alamance Church Road widening from US 421 to         
City Limits 
Battleground Avenue - Cone Boulevard intersection              
improvements 
Battleground Avenue Intersection Improvements 
(Westridge Rd/ New Garden Rd / Brassfield Rd) 
N. Church Street widening from Wendover Ave to        
Cone Blvd 
Clifton Road / Wendover Avenue intersection          im-
provements 
Cone Boulevard / Nealtown Road Extension 
Downtown Intersections bulbouts 
Elm-Eugene Street streetscape from JJ Drive to             
Vandalia Rd 
Florida Street Extension from end to McConnell Rd 
W. Friendly Avenue / Friendway Drive intersection       
improvements 
High Point Road / Lee Street streetscape from Bus I-40 to 
Eugene St 
Horse Pen Creek Road widening from New Garden Road  
to Battleground Avenue 
Mackay Road widening from Atwater Dr to                     
Williamsborough Ln 

Norwalk Avenue / Wendover Avenue intersection          
improvements 
Summit Avenue streetscape from Murrow Blvd to           
Sullivan St 
W. Market St / College Rd / Guilford College Rd          
intersection improvements 

Projects Funded For Design Only 
Benjamin Parkway widening from Wendover Avenue to 
Bryan Boulevard 
Church Street Streetscape from Summit Ave to          
Washington St 
N. Elm Street improvements from Wendover Ave to Cone 
Blvd 
Elm Street / Pisgah Church Road intersection            
improvements 
Fleming Road / Lewiston Road intersection improvements 
Florida Street / Randolph Avenue intersection            
improvements 
Lawndale Drive / Pisgah Church Road intersection       
improvements 
Lewiston Road Connector from Fleming Rd to            
Lewiston Rd 
Stanley Road widening from Wendover Ave to Hilltop Rd 
Vandalia Road widening from Elm-Eugene St to Pleasant 
Garden Rd 

College Road -W. Market St to Friendly Ave 
Cone Boulevard - Church St. to 16th St 
English Street - E. Market St to Florida St 
English Street - Phillips Ave to Florida St 
W. Friendly Avenue - College Rd to Market St 
Holden Road - Walker Ave to Vandalia Rd 
Lovett Street - Florida St to Freeman Mill Rd 
McConnell Road - Willow Rd to English St 
Pembroke Road - Benjamin Pkwy to Starmount Farms  
Phillips Avenue - Huffine Mill Rd to Summit Ave 
Spring Garden Street - Pomona Dr to Market St 
Walker Avenue - Holden Rd to W. Market St 
W. Wendover Ave - Edwardia Dr to Oak Branch Dr 

Funded For Design & Construction 
Cone Boulevard-Battleground Ave to Lawndale Dr 
Florida Street - Ashe St to Lee St 
Lawndale Drive - Pisgah Church Rd to Lawndale      
Crossing Shopping Center 
Randleman Road - Farragut St to Shoffner Ct 
W. Market Street - Starmount Dr to Ridgeway Dr 
W. Market Street - Walker Ave to Meadowood St 
E. Wendover Avenue - Arnold St to Penry Rd 
W. Friendly Avenue - Holden Rd to Hobbs Rd 

Funded For Design Only 
Battleground Avenue - Fisher Ave to Westridge Rd 
N. Church Street - Denny Rd to Electra Dr 

Sidewalk  Projects 

Trail  Projects 



 

 

 

 Lead Planning Agency: 
City of Greensboro Department of Transportation 

PO Box 3136 Greensboro, NC  27402-3136 
Phone: (336) 373-4368 
Fax: (336) 412-6171 

Email: guampo@greensboro-nc.gov 
Or visit: www.guampo.org 

       MAJOR BRIDGE PROJECTS NCDOT 

Woody Mill Road Bridge over Alamance Creek         
(B-3389)  Construction complete. 
 
Elm-Eugene Street and Ritters Lake Road—install left 
and right turn lanes and signal.  Construction complete. 
 
Church Street Bridge at Buffalo Creek (B-3337) 
Construction underway, expected completion in late 2009. 
 
Eastbound Business I-40 Bridge over Business I-85  
(B-4534)  Construction underway, expected completion 
late 2009. 
 
McConnell Road Bridge over Little Alamance Creek 
(B-4129)  Construction underway, expected completion 
late 2009. 
 
Mt Hope Church Road Bridge over Alamance Creek 
(B-4130) Construction underway, expected completion 
late 2009. 
 
 

Randleman Road and Steeplechase Road—sight      
distance and intersection grade improvements.           
Construction pending. 
 
Hicone Road at Eckerson Road—construct left turn 
lanes.  Construction pending. 
 
Jessup Grove Road and Lewiston Road—construct 
right turn lane and traffic signal.  Construction complete. 
 
Lee Street and Sharpe Road—construct left turn lanes 
and traffic signal.  Project in design. 
 
Bunch Road and Northwest School Road—construct 
right turn lane on Northwest School Road.  Construction 
expected Spring 2009. 

Company Mill Road Bridge over Alamance Creek    
(B-4131)  Construction underway, expected completion 
late 2009. 
 
Mackay Road Bridge over Bull Run Creek (B-4128) 
Construction underway, expected completion Summer 
2009. 
 
Ballinger Road Bridge at Horse Pen Creek (B-4695) 
Construction by City of Greensboro expected to begin 
Spring 2009. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

I-40—Removed from the Urban Loop and restored to 
former route through Greensboro. 
 
I-73—Designated on the Urban Loop from Bryan     
Boulevard to US 220 south of Greensboro. 
 
US 70—Coming from Burlington to be routed onto the 
Urban Loop (I-840) to I-40/Bus I-85 and to follow        
Bus I-85. 
 
US 421—Coming from Randolph County to be routed 
onto the Urban Loop following I-85 and I-73 to I-40. 

    PENDING ROADWAY                           
     PROJECTS NCDOT 

    HIGHWAY ROUTING     
     CHANGES NCDOT 
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